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1. Safety / Staff Meeting 
2. Field – Falsework decked tou to Bent 21-2, laying k-rail along the perimeter of the access trestle, setting crane 

mats on Abutment 1 to Bent 2 of the trestle, offhaulting material excavated from behind the abutment. 
3. Kingston and Justyn met with the DMG representatives to address concerns over the vault and sensor covers. 
4. Issue with the high mast pole foundation alternative is over the lack of a responsive designer. 
5. Received confirmation from Design that it is acceptable to leave the existing WB structure foundations and pier 

wall stubs in place to be cast into the future light weight cellular concrete fill.   
6. FWI is checking to see if there would be a contractual issue with FWI contracting with Cadre to provide their 

services for the OBG interior geometry for purposes of building form panels.  Checked with OSD and if the 
arrangement is approved, the Department will need a letter from FWI releasing the Design Joint Venture of any 
liabilities. 
 

 
 


